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Work completed during the week of September 11 through September 17:

Debco Construction continued excavation, embankment, riprap blanket installation, culvert
installation, and topsoil placement. The inlet end section for the concrete box culvert
across Blue Creek was poured on Thursday. Coleman Construction poured concrete for
both abutments of the mainline bridge across Grasshopper Creek. Saturday bridgework is
anticipated until completion of the bridge.. Cuddy & Associates continued survey staking.

Activities scheduled for the week of September 18 through September 24:

Debco_ Construction will © continue roadway excavation, embankment, riprap blanket
installation, culvert installation, and topsoil placement. Coleman Construction will strip the
forms and backfill the abutments. Survey staking by Cuddy & Associates will continue as
necessary.

Traffic Control:

WEEKDAYS: Flaggers and a pilot car guide traffic through the lower end of the project
as needed (Dory Creek to Elkhorn Hot Springs). During construction of the mainline bridge
over Grasshopper Creek, traffic will be routed across the single lane snowmobile bridge.
From Elkhorn Hot Springs to Price Creek, traffic signals and a pilot car guide traffic
through the detour route. THE DETOUR IS STEEP AND NARROW. MAXIMUM
OVERALL VEHICLE LENGTH ON THE DETOUR ROUTE 1S 30 FEET. ' 1Y

WEEKENDS' THEBYWAY.1S OPENTO PUBLIC TRAVEL!

Campgrounds:

PRICE CREEK AND GRASSHOPPER CAMPGROUNDS ARE OPEN!

IT you have any questions or comments regarding the status of the project, please call me
at (406) 683-3452. Project information is also available at:
http://www.wfl.fha.dot.gov/projects/pioneer_mountains/

Respectfully,

Daniel L. Christianson, Project Engineer
610 North Montana Street CL #8
Dillon, MT 59725

Have a safe weekend! _AM
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